

Launch Estimate — Effort & Cost (following the pre-built execution kit)

GamerGain / PlayEarning Nexus — PWA (web) + Android + iOS

Prepared July 25, 2026. This estimate assumes you hand the **pre-built execution kit** (the [deploy-kit/](#) — deploy configs, cloud CI, checklists, [launch.sh](#), and the step-by-step) to a developer who executes it. Rate: **\$75/hour**.

The number

	Value
Scope	Full launch — PWA + Android + iOS, all features
Method	Developer executes the pre-built execution kit
Rate	\$75 / hour
Launch effort / cost	~50-66 hours = ~\$3,750-\$4,950
Load test (user-capacity testing)	+8-12 hours = +\$600-900
Total incl. load testing	~58-78 hours = ~\$4,350-\$5,950

Following the kit, a developer completes the three-platform launch for ~\$3,750-\$4,950, and with the load test — which proves how many users the app can actually handle — the full total is ~\$4,350-\$5,950.

The savings vs. a from-scratch build come entirely from the developer *executing* pre-built configs, checklists, and the load-test plan instead of *discovering* them; nothing is removed from the product.

Does the estimate include testing how many users the app can handle? Yes — line 9 below (the load test) is exactly that. It runs the [LOAD-TEST-PLAN.md](#) to measure real user capacity and size the servers from the results, rather than trusting the 100k projection on paper.

What's in the \$3,750-\$4,950 (phase by phase, at \$75/hr)

#	Work (from the execution kit)	Hours	Cost
1	Wire the keys you provide + run launch.sh (validate, secrets, schema)	6-8	\$450-600
2	Deploy backend + Postgres + scheduler on Railway (from RAILWAY-DEPLOY.md)	6-8	\$450-600
3	Deploy frontend (Dockerfile + SPA fallback provided)	2-3	\$150-225
4	Payments sandbox → live (from PAYMENTS-TEST-CHECKLIST.md)	8-10	\$600-750
5	Survey loop live test (from SURVEY-LOOP-TEST.md)	4-6	\$300-450
6	Android build + submit (CI + ANDROID-SUBMISSION-KIT.md)	10-13	\$750-975
7	iOS build + submit, no Mac (CI + IOS-NO-MAC-KIT.md)	5-9	\$375-675

8	QA pass (from QA-CHECKLIST.md)	7-9	\$525-675
	Subtotal — launch (PWA + Android + iOS)	~50-66	~\$3,750-\$4,950
9	Load test — prove how many users the app can handle (from LOAD-TEST-PLAN.md): run the load profiles, find where it bends, resize the servers from real numbers	8-12	\$600-900
	Total — launch + load testing	~58-78	~\$4,350-\$5,950

What is NOT in that number (so there are no surprises)

These are the owner's, not the developer's — a script or developer can't do them for you:

- **Creating the accounts** (Stripe, PayPal, OpenAI, SendGrid, Twilio, BitLabs, Apple, Google, hosting, domain) — they need your identity and card. This is your work, not billed to the developer.

Fixed / recurring costs, separate from the \$3,750-\$4,950 labor:

| Item | Cost |

|---|---|

| Apple Developer Program | \$99 / year |

| Google Play Console | \$25 one-time |

| Domain | ~\$12-15 / year |

| Hosting (Railway) at launch traffic | ~\$10-30 / month |

| AI/LLM + provider usage | usage-based (~\$50-500/mo early) |

| Legal review (optional, recommended) | \$500-2,500 |

Timeline (calendar, not just hours)

Milestone	Calendar
Backend + web PWA live	~2-3 weeks
Android in Play Store	~3-4 weeks
iOS in App Store	~4-6 weeks (Apple review is slower; earn-money apps get extra scrutiny)

External waits you don't control: live-payment key approvals, app-store review, lawyer turnaround.

The one risk to the number

The estimate assumes a **clean iOS App Store review**. Earn-money apps sometimes draw a rejection round; each redo adds a few hours and could nudge the top of the range toward **\$5,000**. The kit's reviewer-demo-mode and "merit-not-gambling" framing exist specifically to keep that review clean.

Bottom line

Hand the pre-built execution kit to a developer at **\$75/hour** and the full launch of **PWA + Android + iOS, all features**, runs **~\$3,750-\$4,950** in developer labor. Adding the **load test** that proves how many users the app can handle brings the total to **~\$4,350-\$5,950**. Both figures are developer labor only — the fixed fees and monthly hosting listed above sit outside them.