

GamerGain / PlayEarning Nexus

Development Hours Estimate — Launch (Web + Native Apps)

Prepared July 21, 2026 • github.com/benjaminjohnvick-cmyk/playearningnexus

Total: **~55-100 developer hours** — about **7 to 13 working days** for an intermediate full-stack developer. These are hands-on work hours, not calendar time.

Breakdown by phase

Phase	Task	Hours
A	Boot locally, run smoke test, fix DB query edge cases	4-8
B	Wire the API keys; verify payments / email / LLM	4-8
C	Deploy backend + managed Postgres + frontend, domain + HTTPS	8-16
D	Configure user accounts / auth (JWT, reset, Google)	4
E	Build + submit Android and iOS apps	16-32
F	Final QA + go-live	8
	Core subtotal	44-76
	Realistic contingency (first-boot surprises, app-store resubmits)	+10-24
	TOTAL	~55-100 hrs

What moves the number

- **Native apps + deployment are the big, variable chunks.** Launching **web-first and deferring the apps** cuts roughly **16-32 hours** — landing around **40-70 hours**. That's the single biggest lever.
- **Developer hours ≠ calendar time.** App-store review (1-3 days each, possibly a resubmit for an earn-money app), the lawyer's review of legal pages, and any third-party API approvals add waiting that isn't dev hours. A ~10-day work estimate can span 2-4 calendar weeks.
- **Skill level:** assumes an intermediate developer. A first-timer could take nearly double; a strong specialist could beat it.
- **First boot is real work:** the app hasn't been run end-to-end yet, so Phase A may surface a few edge cases — it's placed first and kept cheap for exactly that reason.

Not included in this number

- **Your own time** creating third-party accounts and generating API keys — a few hours of clicking, but not developer work (and it keeps the dev off the clock).
- **The lawyer's hours** reviewing the privacy policy and terms — a separate professional and a separate bill.

Assumptions: intermediate full-stack developer; owner supplies all API keys and accounts; iOS build requires a Mac with Xcode.